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ESTIMATE RUN 08/01/2006

ESTIMATE SUMMARY 15:30:49

CONTID: C15527         ESTIMATE NO: 0001 PROG 2002

PCN: 15527-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY06 US 36 VMS installation PERCENT TIME:

PROJECT NO: STA 0361-081                  

FY06 US 36 VMS installation

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 08/01/2006 DATE TIME STARTED 02/18/2006

1500 WEST CEDAR AVENUE DATE LET 01/05/2006 DATE WORK BEGAN

 DATE AWARDED 01/18/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED

DENVER CO 80233     303 733 2028 DATE NOTICE TO PROCEED 02/18/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 171,676.58 PARTICIPATING $ $ 125,502.54

AWARD PROJECT AMT: 141,591.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,846.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

73.10%

46,174.04

125,502.54

125,502.54

123,655.93

$

$

$

$

125,502.54

0.00

125,502.54

0.00

125,502.54

-1,846.61

0.00

123,655.93

0.00

AMOUNT DUE 123,655.93 123,655.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 123,655.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.0
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PCN: 15527-BID    ESTIMATE RUN 08/01/2006

PROJECT: STA 0361-081                  ESTIMATE NO: 0001 15:30:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

161.19000 0.000 0.00

210-00810  
 

0010 *DRILLED CAISSON (48 INCH) 64.000 0.000

LF  64.000 23,677.44

369.96000 64.000 23,677.44

503-00048  
 

0015 FENCE (PLASTIC) 150.000 0.000

LF  77.000 370.37

4.81000 77.000 370.37

607-11525  
 

0020 LOCATION MARKER (FIBER OPTIC)(DOME) 10.000 0.000

EACH 0.000 0.00

309.56000 0.000 0.00

612-00260  
 

0025 LOCATION MARKER (UTILITY)(FLAT SLAT) 8.000 0.000

EACH 8.000 2,592.32

324.04000 8.000 2,592.32

612-00270  
 

0030 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,332.000 0.000

LF  1,332.000 5,887.44

4.42000 1,332.000 5,887.44

613-01200  
 

0035 PULL BOX (13"X24"X18") DEEP 9.000 0.000

EACH 9.000 3,649.77

405.53000 9.000 3,649.77

613-07050  
 

0040 WIRING 1.000 0.000

L S 0.000 0.00

1,162.51000 0.000 0.00

613-10000  
 

0045 VARIABLE MESSAGE SIGN (INSTALL ONLY) 2.000 0.000

EACH 2.000 5,234.98

2,617.49000 2.000 5,234.98

614-10123  
 

0050 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 2.000 60,989.98

30,494.99000 2.000 60,989.98

614-32400  
 

0055 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

1,674.39000 0.000 0.00

614-86246  
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PCN: 15527-BID    ESTIMATE RUN 08/01/2006

PROJECT: STA 0361-081                  ESTIMATE NO: 0001 15:30:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION SURVEYING (HOURLY) 6.000 0.000

HOUR 0.000 0.00

80.62000 0.000 0.00

625-00001  
 

0065 MOBILIZATION 1.000 0.000

L S 1.000 2,394.61

2,394.61000 1.000 2,394.61

626-00000  
 

0070 *UNIFORMED TRAFFIC CONTROL 48.000 0.000

HOUR 35.000 2,486.05

71.03000 35.000 2,486.05

630-00003  
 

0075 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 14.000 414.40

29.60000 14.000 414.40

630-00007  
 

0080 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 11.000 7,162.43

651.13000 11.000 7,162.43

630-00012  
 

0085 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 0.000

EACH 6.300 1,864.61

295.97000 6.300 1,864.61

630-80336  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 0.000

EACH 17.100 506.16

29.60000 17.100 506.16

630-80341  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000

EACH 36.000 1,065.60

29.60000 36.000 1,065.60

630-80342  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 0.000

EACH 15.300 452.88

29.60000 15.300 452.88

630-80343  
 

0105 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 105.000 0.000

SF  66.600 946.39

14.21000 66.600 946.39

630-80344  
 

0110 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.800 2,024.42

1,124.68000 1.800 2,024.42

630-80355  
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PCN: 15527-BID    ESTIMATE RUN 08/01/2006

PROJECT: STA 0361-081                  ESTIMATE NO: 0001 15:30:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

3.000 0.000

EACH 2.700 1,917.89

710.33000 2.700 1,917.89

630-80356  
 

0120 *TRAFFIC CONE 350.000 0.000

EACH 315.000 1,864.80

5.92000 315.000 1,864.80

630-80380  
 

0125 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0140 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0145 F/A PHONE SERVICE FURNISH & INSTALL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0200 $125,502.54 125,502.54CURRENT AMT 171,676.58 $$

PROJECT TOTAL 125,502.54 $ 125,502.54CURRENT AMT 171,676.58 $$


